Seattle Tunnel Partners monthly schedule — November 2015

The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel

and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting,
ventilation and other systems needed to operate the tunnel.

STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected
completion date. An activity on the critical path cannot be started until certain prior activities are complete.

The detailed critical-path schedule can be found on the following pages. The noteworthy dates listed below are not on the critical path and are therefore not shown on the critical-path schedule. Like all large construction projects, the
schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-build contract, WSDOT cannot verify any of the dates shown in this schedule.

Noteworthy dates not shown on the critical-path schedule:

e March 2016: Tunnel under viaduct
e January 2017: Complete tunneling



S-G-INV-GEN-CR10-00070-02b

Page 36 of 176

November Update (Data Date December 1, 2015)

Appendix B2.1 - Longest Path

14-Dec-15 09:09

Activity ID Activity Name OD | RD Start Finish Last Month Last Month Total Calendar 2016 2017 2018
S Bl et N[D| 3{F|M Alm[a{ 3| Al s|O|N[ D[ |F[M A[M[J] 3] A] S|o[N[D[ 3 |F[M[A[M[3]3]A[S|O[N|D

TBM Repair 1150 8-16. Fixing of the Front Body Chamber and the Seal Ring 3 0 | 22-Oct-15A 10-Nov-15A| 22-Oct-15 04-Nov-15 »Revise‘c_i'- 6. 8-16./Fixing of the Front Body Chamber and the Seal Ring |+ @ 1 1 1 1 1 1 1 1 1 1 1
TBM Repair 1175 8-20. Removing the New Seal Ring Support Beam 3 0 | 09-Nov-15A 11-Nov-15A 05-Nov-15 07-Nov-15 Revised - 6 8-20..Removingithe New Seal Ring{Support Beam | 1 | | 1 1 bbb n
TBM Repair 1590 12-5 Bentonite Injection and Refill Equipment Performance Test 2 0 | 05-Nov-15A 12-Nov-15A| 01-Dec-15 02-Dec-15 »Revise‘c.i'- 6. ; i2.35 Bentonite Ihjeéti&n énd R‘eﬁn Equipment E’erforrinainczje T;es:t
TBM Repair 1710 Inspection #3 After BB Front Fixed 3 0 | 11-Nov-15A 13-Nov-15A 09-Nov-15 = 11-Nov-15 "Revised - 6 wnspection #3 After BB Front F.xed e
TBM Repair 1520 11-1. Front Body Measurements 1 0 15Nov-15A 15-Nov-15A 12-Nov-15 = 12-Nov-15 ‘Revised- 6 [J |11-1. Frot Hody Measdrements | | | | | L 0oL bobobnh b
TBM Repair 1530 11-2. Seals Gaps Measurements 1 0  15-Nov-15A 15-Nov-15A 13-Nov-15 = 13-Nov-15 »Revise‘c.i'- 6' Tﬁfzﬁééélfsﬁcsﬁéb;Mé&s\j{éhﬁéﬁtﬁs:3”73”3”TT”3”737T”3”73773”TT”3”737737”3”T’imi”?”imi”im
TBM Repair 1540 11-3. Cutter Head Measurements 1 0 15Nov-15A 15-Nov-15A 14-Nov-15  14-Nov-15 “Revised - 6 11-3 Cliter Head Measurements
TBM Repair 1500 10-1 Cutting Tools Replacement. New Configuration 33 0  13-May-15A 17-Nov-15A 13-May-15 & 12-Nov-15 Rewsed 6 ' 10-1) Cumng Tools Repmement New Gonjﬂgjurajﬂoin
TBM Repair 1550 12-1 Center Agitator Performance Test 2 0 | 19-Nov-15A 19-Nov-15A 16-Nov-15 = 17-Nov-15 Rewsed 6 ! 12 l Cemer Agitator ‘PerformanCe Test‘ Do
TBM Repair 1580 12-4 High Pressure Water Injection Equipment Performance Test 0  20-Nov-15A 21-Nov-15A| 25-Nov-15 30-Nov-15 Rewsed 6 12 4 ngh Pressure V\/ater Injection: Equm:;mjent: Pérf(ir’rnjqarjqcej Te:;sti
TBM Repair 1160 8-17. Restoration of the Hoses and Pipes 15 | 0 | 09-Oct-15A | 24-Nov-15A 09-Oct-15 | 04-Nov-15 Rewsed 6 f }; 1-}};;5{5}5{;5},& ’ﬂ;g.q;;s};s;;,;,’ FP|peS
TBM Repair 1165 8-18. Restoration of the Cables 15 0 | 09-Oct15A 24-Nov-15A 09-Oct-15 = 04-Nov-15 Revised-6 [ ' 8-18. Restoration of the Cables L
TBM Repair 1570 12-3 Foam and Polymer Injection Performance Test 4 0 | 14-Nov-15A 25-Nov-15A 20-Nov-15 | 24-Nov-15 Rewsed 6 4 12-3 Foam and Po|yme|- |nject.on Performance Test | | | |\ L 0 o0o0oLbooi
TBM Repair 1560 12-2 Over Cut Equipment Performance Test 2 0  28-Nov-15A 28-Nov-15A 18-Nov-15 = 19-Nov-15 Rewsed 6 u! I 12-2 Over ¢ut Equ.pmem Pgrformance Test
TBM Repair 1620 12-8 Cutter Equipment Performance Test 5 10  11-Nov-15A 11-Dec-15 03-Dec-15 08-Dec-15 0 Rewsed 6 112-8:Cutter Equmem performance Test DL
BT TBM Shaft 08H2 | 13-2 Backfill 4' above TBM crown 5 5  12-Dec-15 @ 17-Dec-15 | 12-Dec-15 | 17-Dec-15 0 Rewsed 6 C ’7’ig;’jégck}m’jgbfaqg,’f’B’M}}{,{,\}r}T’3’"3"TT"3"TT"3"f"3"T’3’"3"3"TTT”?"T’}"?T"
BT TBM Shaft 08H3 | 13-3 Backiill up to EL+16 4 4  18Dec-15 22-Dec-15 18-Dec-15 = 22-Dec-15 0 Revised-6 133 Backfilup to EL+16 T T
BT TBM Shaft 08l Ready to Resume Tunnel Boring 0 0 | 23-Dec-15 23-Dec-15 0 Rewsed 6 Heady to. Resume Tunnel Borlng
TBM Repair 1630 14-1 Center Agitator Performance Test 8 8 | 23-Dec-15 | 02-Jan-16 = 23-Dec-15 = 02-Jan-16 0 Rewsed 6 14 1 Center Ag|tat0r performance fesi L
TBM Repair 1640 14-2 Cutter Equipment Performance Test 8 8  23Dec-15 02Jan-16 23-Dec-15 = 02-Jan-16 0 Rewsed 6 1442 ¢uuep Equipment Performance Test |0 oboLobobbiobibi
TBM Repair 1650 14-3 Impulsion Equipment Performance Test 8 8 23-Dec-15 = 02-Jan-16 23-Dec-15 02-Jan-16 0 Rewsed 6 7 1413Impuls‘nohEquipmentFPerformanceTest
TBM Repair 1660 14-4 Foam Injection Performance Test 8 8 23-Dec-15 = 02-Jan-16 23-Dec-15 02-Jan-16 0 ReV|sed 6 144 Foam‘lnjectlom Performance Test
TBM Repair 1670 14-5 Cooling Water System Performance Test 8 8 23-Dec-15 = 02-Jan-16 23-Dec-15 02-Jan-16 0 ReV|sed 6 14.15 éoé)un:g \:Na:teri ssl(stémf Pérf(i)m:qancej Tejesti
TBM Repair 1680 14-6 Structure performance Test 8 8 23-Dec-15 = 02-Jan-16 23-Dec-15 02-Jan-16 0 ReV|sed 6 14 6 StrUCtUre perfmmance Testl | 0 0oL oLoLoonnon
TBM Repair 1690 14-7 Lubrication performance Test 8 8 23-Dec-15 = 02-Jan-16 23-Dec-15 02-Jan-16 0 ReV|sed 6 14A7 Lubrication performance ! Te#t
TB 109 Tunnel Boring Station 205+35 - 205+53 8 8  23Dec-15 02-Jan-16 = 23-Dec-15 = 02-Jan-16 0 Revised-6 * Tunnél Boring Station ’265’;@"255;,5’3"?’T’?"?’T’?"3"T’?"?’?"3"TT"i”’i"?"i"’i"i’"
TB 110 Tunnel Boring Station 205+53 - 210+10 (Safe Haven 3) 18 18  04-Jan-16 | 27-Jan-16 04-Jan-16 27-Jan-16 0 ReV|sed 5 Tunnel Bp”ng Staan 205+53 210+1d (éafé H‘av‘en‘S)‘
TC Reach 1 - 100 CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+29 - 205+71) 26 26 = 28-Jan-16 = 01-Mar-16 28-Jan-16 01-Mar-16 0 _Rewsed - = CORBELS Form Rebar Imbed MEP Pour - Reach 1‘(Stat|‘on: 2004,29‘ é05}+71)‘
TC Reach 1- 110 NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+ 26 26 10-Feb-16 = 14-Mar-16 10-Feb-16 14-Mar-16 0 Rewseq - ! NORTH BOUND WALLS FOrm, Rebar Imbed MEP"pgur‘ Reach 1 (Statlon 200+07 2
TC Reach1-120 INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 198+9¢ 26 26 | 23-Feb-16 = 25-Mar-16 @ 23-Feb-16 25-Mar-16 0 —Revis;q - \ |NTER|\/|EDjATE DECK Form Rebar,‘ |mbed MEP Pour - Reaq:h 1 (Station 19$+98 -2(
TC Reach 2 - 100 CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 212+21) 24 | 24  02-Mar-16 | 31-Mar-16 = 02-Mar-16 | 31-Mar-16 0 —Revis;q N é 6|§’|§|§L’g’"|’:’0}}1}’ﬁég;{];{géaﬁé{:] }:1[;{1}: ﬁe};{CH {{é{gﬁéﬁfé{)g;ﬁf ?2’1727;21}""3’"
TC Reach 1 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 26 = 26 | 07-Mar-16 = 07-Apr-16 | 07-Mar-16 = 07-Apr-16 0 —Revis;q - SQUTH BOUND ROADWAY & UTILIDOR DECK ‘Form‘ Rebar,‘lmbed MEP Pour iR
TC Reach 2 - 110 NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+ 24 24 15-Mar-16 13-Apr-16 15-Mar-16 13-Apr-16 0 —Revis;q - wNORTH BOUND WALLS Form Rebar;, Imbed MEP,‘Pour\- Reach 2 (Statlon 205+71
TC Reach 2 - 120 INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+7 24 24 | 28-Mar-16 | 26-Apr-16 28-Mar-16 26-Apr-16 0 —Revis;q - INTERMEDIATE DECK ‘Furm‘, Rebar,‘ Imbed MEP, Pour ‘ Reach ‘2 (Stanon 205+71 -
TC Reach 2 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 08-Apr-16 = 10-May-16 08-Apr-16 10-May-16 0 :Revis}q - = S(DUTH‘ B@UND RQADWAY & UT”JDOR ‘DEECK ‘Form REbarn Imbed MEP POUV
TC Reach 3 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 | 11-May-16 = 11-Jun-16 = 11-May-16 11-Jun-16 0 Revised- SRR SOUTH BOUND ROADWAY & UTILIDOR DECK Form Reban Imbed MEP Po\
TC Reach 4 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 23 23 13-Jun-16 12-Jul-16 13-Jun-16 12-Jul-16 0 Revised - ‘SOUTH BOUND ROADWAY & UTILIDOR DECK FOI’FTTL Rebal" Imbed MEP
TC Reach 5 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 21 21 13-Jul-16 08-Aug-16 13-Jul-16 08-Aug-16 0 —RevisAedl - ‘souTH‘ BOUND ROADWAY ‘& UTILIDOR DECK wForm Rebar Imbed ME
TC Reach 6 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 25 09-Aug-16 = 09-Sep-16 09-Aug-16 09-Sep-16 0 —RevisAedl - ‘SOUTH‘ BOUND ROADWAY & UT||_|DOR ‘DECK Form Rebar, Imbe‘d N
TC Reach 7 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 = 25 | 10-Sep-16 = 11-Oct-16 = 10-Sep-16 11-Oct-16 0 Revised- ‘sq>u“rH BOUND ROADWAY & UTILIDQR DECK “Form, Rebar |mb€
TC Reach 8 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour | 25 = 25 @ 12-Oct-16 | 11-Nov-16 | 12-Oct-16 | 11-Nov-16 0 Revised- | | . 1T "f’s&jﬁ.i gbﬂi\j{jﬁgb}@W}&{@Qﬂﬁ55;{5}5&{ ’_(g;,;;,;’,’;gégg;; n
TC Reach 9 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 = 25 | 14-Nov-16 & 16-Dec-16 = 14-Nov-16 | 16-Dec-16 0 Revised- ‘SOUTH BOUND ROADWAV & UTILIDOR DEQK Form, Rebar
TC Reach 10 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 | 25 | 17-Dec-16 = 20-Jan-17 | 17-Dec-16 = 20-Jan-17 0 Revised- ! SOUTH BOUND ROADWAY & UTILIDOR DECK |:0rm Re
TC Reach 11 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 = 25 | 21-Jan-17 @ 21-Feb-17 @ 21-Jan-17 | 21-Feb-17 0 Revised- Do SOUTH BOUND ROADWAY & UT|L|DOR DECK Form
TC Reach 12 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 = 25 | 22-Feb-17 | 24-Mar-17 @ 22-Feb-17 | 24-Mar-17 0 Revised- QOUTH $OUND R¢ADWAY 8 UT|L|D0R DE¢K‘_ por,
TC Reach 13 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour | 25 | 25 | 27-Mar-17 = 25-Apr-17 | 27-Mar-17 = 25-Apr-17 0 Revised- | | . T EM ;:;bij%ﬁ ’3’5@;5 ’Fz’q’)}ib’\,}jﬁ’\{gL,’T’{L@(’jp’gb’.;’(;’k"ﬁ
TC Reach 14 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 22 | 22 | 26-Apr-17 | 23-May-17 = 26-Apr-17 | 23-May-17 0 :Revis;éd: - B SOUTH BOUND ROADWAY & UTILIDOR DECK
1 Primary Baseline [T Remaining Work * 4 Milestone Page 1 of 3 TASK filters: Longest Path, No for Payment Purposes.

I Actual Work

I Critical Remaining Work
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Appendix B2.1 - Longest Path

14-Dec-15 09:09

Activity ID Activity Name Start Finish Last Month Last Month Total Calend 2016 2017 2018
S AL Flast S[FIMAIM[a] 3] A[s[o][N[D J[J[A[S[O[N[D J[FIMAIM[3]aTA]s[o[N]D
TC Reach 14 - 150 LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Imbed MEP, Pour - 24-May-17 | 31-May-17 24-May-17 31-May-17 0 Revised - o | | Lo - | LOWER HALF SOUTH BOUND WEST WALLS -
TC Reach 14 - 160 ER CEILING - Form, Rebar, Imbed MEP, Pour Lower Half South Bound Walls & ER 01-Jun-17 12-Jun-17 01-Jun-17 12-Jun-17 0 —Revis;ci - ER Q:EILII\:IG: Fior:m,jRéba:r I:mk;ed: MEP P:ou} L4
ER 16 - 000 CONCRETE COMPLETE - Electrical Room #16 19-Jun-17 19-Jun-17 0 Revised-5 ' CONCRETE COMPLETE!- Electrical Room #16
ER 16 - 100 FRP Equipment Pads - Electrical Room #16 13.0un-17 | 19-Jun-17 | 13-Jun-17 | 19-Jun-17 0 Revised-5 A 7”37#%&5&@];}6@&55&;Elé};’t?ruféélfﬁzfddﬁi #fié””
TC Reach 14 - 190 SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar, Imbed MEP, Pour 13-Jun-17 | 23-Jun-17 | 13-Jun-17 | 23-Jun-17 o Revis'e'c'y - SOUTH BOUND UTIL(DOR‘ PARTITION WALL
ER 16 - 110 Electrical System: Handle & Set Equipment (XFMRS, PNLS, UPS, LTG CNTRL) - E 20-Jun-17 18-Jul-17 20-Jun-17 18-Jul-17 0 T?evist;d - 5 | Electrloal System Handle & Set Equubmem (&
ER 16 - 120 Electrical System: Install Raceways - Electrical Room #16 19-Jul-17 15-Aug-17 19-Jul-17 15-Aug-17 0 Rewsed 5 \ 'Electrical System. Instail Raceways - Elect
ER 16 - 130 Electrical System: Install Feeder Wire - Electrical Room #16 16-Aug-17 = 29-Aug-17 = 16-Aug-17 | 29-Aug-17 0 Rewsed 5 Cb b G Electrical System: Install Feeder Wite - EI
ER 16 - 140 Electrical System: Terminate Feeder Wire- Electrical Room #16 30-Aug-17 07-Sep-17 30-Aug-17 07-Sep-17 0 Rewsed 5 1E|éct|‘*ica‘al Sys&erﬁ: Ter:mihafe #eédér Wir<
ER 16 - 180 Power System Start Up Check List - Electrical Room #16 08-Sep-17 = 21-Sep-17  08-Sep-17 = 21-Sep-17 0 Rewsed 5 | Howler:Sy:stém:Stért:Up: dhe‘gk:ugt ek
ER 16 - 500 Final Wire Pull / Termination from North Bound Roadway - Electrical Room #16 22-Sep-17 = 28-Sep-17 = 22-Sep-17 | 28-Sep-17 0 Rewsed 5 ! ! N rw J-TNRY W|re puu / Termlhation from Nom
ER 16 - 510 Final Wire Pull / Termination from South Bound Roadway - Electrical Room #16 22-Sep-17 = 28-Sep-17 22-Sep-17 28-Sep-17 0 Rewsed 5 — #.na| ere PuII / Termmatlon from squtr
ER 16 Prefunct- 150  South Bound Roadway Prefunctional Check List for Electrical - ER 16 29-Sep-17 = 12-Oct-17 = 29-Sep-17 | 12-Oct-17 0 Revised-5 'Séuth Bound: Roadway Prefunctional {
ER 16 Prefunct- 100 North Bound Roadway Prefunctional Check List for Electrical - ER 16 29-Sep-17 = 12-Oct-17 = 29-Sep-17 = 12-Oct-17 0 Rewsed 5 R I s ’7;{1}3}}55@}{& ’F’e{)};d\,’v},{y b}é}gh}{ﬂéﬁé}}
ER 16 Prefunct - 160  South Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16 13-Oct-17 = 19-Oct-17 13-Oct-17 19-Oct-17 0 Rewsed 5 b South $0Und Roadway Prefuncnonal
ER 16 Prefunct - 170 | South Bound Roadway Prefunctional Check List for Controls - ER 16 13-Oct-17 = 19-Oct-17 13-Oct-17 19-Oct-17 0 ReVIsed 5 R« § Sbuth Bound Roadvvay PréfUnctlohaI
ER 16 Prefunct - 110 North Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16 13-Oct-17 19-Oct-17 13-Oct-17 19-Oct-17 0 Rewsed 5 North Bound Rpadway ‘Prefunctlonal
ER 16 Prefunct- 120 | North Bound Roadway Prefunctional Check List for Controls - ER 16 13-Oct-17 = 19-Oct-17 | 13-Oct-17 = 19-Oct-17 0 Revised-5 - E ' North Bound Roadway Prefunctional
ER 16 Prefunct - 130  North Bound Roadway Prefunctional Check List for Mechanical - ER 16 20-Oct-17 | 03-Nov-17 = 20-Oct-17 03-Nov-17 0 Rewsed 5 ; NorthBound RoadWayPrefunctu)na
ER 16 Prefunct - 180 | South Bound Roadway Prefunctional Check List for Mechanical - ER 16 20-Oct-17 | 06-Nov-17 = 20-Oct-17 06-Nov-17 0 Rewsed 5 ; is&uth: Bjouﬁd iRojadjwa:y Fi*reifur]lctijoni
Tun Wide Prefunc 70 Prefunctional Check List for Jet & Maintenance Fans 20-Oct-17 = 16-Nov-17 20-Oct-17 16-Nov-17 0 ReVIsed 5 A P}efﬁnétidnaﬁ the‘t:kais:t fbr .fletf&
Tun Wide Prefunc 60 Maintenance Air Test and Balance (TR2.34) 20-Oct-17 18-Dec-17 20-Oct-17 18-Dec-17 0 ReV|sed 5 . ‘ Miair;teﬁarjlcel Aiir Tiestl a|j'1d Eaian
Tun Wide Prefunc 30 | Pre- Commissioning Internal Testing - Tunnel Ventilation System 17-Nov-17 = 18-Dec-17 17-Nov-17 18-Dec-17 0 ReV|sed 5 . p%e-i C%)mimi\j%sijoniingilnfzerrﬁaliTe
MEP - FPT - 120 Maintenance Ventilation (TR 2.34) - Functional Performance Testing 19-Dec-17 = 09-Jan-18 19-Dec-17 09-Jan-18 0 ReV|sed 5 : MamtenanbeVennlan()n (TR2
MEP - FPT - 300 North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functic 10-Jan-18  30-Jan-18 = 10-Jan-18 = 30-Jan-18 0 Revised-5 0L ] North Bound Tunnel Airflow
MEP - FPT - 144 South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functic 31-Jan-18 = 20-Feb-18  31-Jan-18 = 20-Feb-18 0 Rewsed 5 : P " South Bound Tunhel:Aitflo
MEP - FPT - 140 Tunnel Ventilation (TR 2.35) - Functional Performance Testing 21-Feb-18 = 13-Mar-18 21-Feb-18 13-Mar-18 0 ReV|sed 5 ‘ ilelnn:el jveﬁtnétic:)n (TR 2
MEP - FPT - 230 Functional Tests - COMPLETE 13-Mar-18 13-Mar-18 0 ReV|sed 5 Functional Tests - COM
MEP - IFPT - 000 Pre - Test Integrated Functional Performance Testing 14-Mar-18 | 27-Mar-18 14-Mar-18 27-Mar-18 0 ReV|sed 5 Pre Test IntegratedF
MEP - IFPT - 100 Default - Integrated Functional Performance Testing - 0 1 1 28-Mar-18 = 28-Mar-18 28-Mar-18 28-Mar-18 0 Rewsed 5. E:?efault ‘Integrated FU‘
MEP - IFPT - 110 Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 1 29-Mar-18 = 29-Mar-18 29-Mar-18 29-Mar-18 0 »Revise‘c.i'- 5. Mlnor Flre One Dlrectk
MEP - IFPT - 120 Major Fire One Direction - Integrated Functional Performance Testing - 2 1 1 30-Mar-18 = 30-Mar-18 30-Mar-18 30-Mar-18 0 »Revise‘c.i'- 5. Major Flre one Dn’ecth
MEP - IFPT - 130 Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 2 02-Apr-18 03-Apr-18 02-Apr-18 03-Apr-18 0 »Revise‘c.i'- 5. Two Flres Same Dlrec
MEP - IFPT - 140 Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 1 04-Apr-18 04-Apr-18 04-Apr-18 04-Apr-18 0 »Revise‘c.i'- 5 7777777777 ‘ F|r90ut5|de Portal En
MEP - IFPT - 150 Maintenance Closure/Special Events - Integrated Functional Performance Testing - 1 1 04-Apr-18 | 04-Apr-18 04-Apr-18 04-Apr-18 0 »Revise‘c.i'- 5 Malntenance Closure/
MEP - IFPT - 160 Second Incident - Different Locations - Integrated Functional Performance Testing- = 1 | 1 = 05-Apr-18 = 05-Apr-18 = 05-Apr-18 | 05-Apr-18 0 Revised-5 3 AR | Second incidént - Dif
MEP - IFPT - 170 Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 1 05-Apr-18 05-Apr-18 05-Apr-18 05-Apr-18 0 »Revise‘éll- 5I MaJOR/BIOCkIn‘g Debrls
MEP - IFPT - 180 Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 1 06-Apr-18 06-Apr-18 06-Apr-18 06-Apr-18 0 :Revise:éI:- 5: ‘ :Wrionig \:Nai, \/:ehéclé -
MEP - IFPT - 190 SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 1 | 09-Apr-18 = 09-Apr-18 = 09-Apr-18 09-Apr-18 0 Revised-5 ‘ 159‘, dﬁ-}aan 1Colngést
MEP - IFPT - 200 NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 1 09-Apr-18 | 09-Apr-18 09-Apr-18 09-Apr-18 0 Revised - 5I ‘NB Off-ramp Congesw
MEP - IFPT - 220 Loss of Utility Power - Integrated Functional Performance Testing - 12 1 1 | 10-Apr-18  10-Apr-18 = 10-Apr-18 = 10-Apr-18 0 Revised-5 : o | Loss!of Utlity Power
MEP - IFPT - 230 Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functio 1 1 11-Apr-18 11-Apr-18 11-Apr-18 11-Apr-18 0 ‘Revise‘d'- 5I ‘Medlcal Incident/Stalle
MEP - IFPT - 240 Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 1 12-Apr-18 12-Apr-18 12-Apr-18 12-Apr-18 0 ‘Revise‘d'- 5I \Malntenan:ce:/Movmg
MEP - IFPT - 250 Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performe 1 1 12-Apr-18 = 12-Apr-18 12-Apr-18 12-Apr-18 0 ‘Reviseiéll- 5I Earthquake/r—'loodmg/
Mile-TIE IN Tunnel Open - Start SR 99 Tie In 0o o 13-Apr-18 13-Apr-18 0 Rewsed 7 ¥ Tunnel Open - Staft §
Mile-Forecast SC Substantial Completion (Forecast) 0 0 13-Apr-18 13-Apr-18 0 Rewsed 7 ‘SUbStimlal Completlo
MEP - IFPT - 260 HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Perfor 1 1 13-Apr-18 13-Apr-18 13-Apr-18 13-Apr-18 0 Rewsed 5 HAZ[v AT Sp||| Respo
[ Primary Baseline [ Remaining Work * & Milestone Page 2 of 3 TASK filters: Longest Path, No for Payment Purposes.

I Actual Work

I Critical Remaining Work
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I Actual Work I Critical Remaining Work

November Update (Data Date December 1, 2015) Appendix B2.1 - Longest Path 14-Dec-15 09:09
Activity ID Activity Name OD | RD Start Finish Last Month Last Month Total Calendar 2016 2017 2018

Sl Ll e N[D] 3[F[M[Alm[a] ] A] s|o[N] D[ 3[F[M[A[M] 3] 3] A] s|o[N|D] 3 [F[M] A[M[ 3] 3] A]s|o[N]D
MEP - IFPT - 270 HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Funct 1 1 13-Apr-18 13-Apr-18 13-Apr-18 13-Apr-18 0 Revised-5 S S A
MEP - IFPT - 280 Common Response Plan - Integrated Functional Performance Testing - 18 1 1  13Apr-18 13-Apr-18 | 13-Apr-18 | 13-Apr-18 0 Revised-5
MEP - iFPT - 300 Integrated Functional Performance Tests - COMPLETE 0 0 13-Apr-18 13-Apr-18 0 Revised-5 ilnf:egir tiediFu;ncitiohal
Mile-Forecast PW 85 | Project Wide - Physical Completion (Forecast) 0o o 11-Aug-18 11-Aug-18 0 Revised-7 Project Wi
CCO 115-Fore (7c-3) WOSCAC - SA Final Take Over (Forecast) 0o o0 11-Aug-18 11-Aug-18 0 Revised-7
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